



## Feasibility Study Time Line

### November

- Newspaper guest column focused on feasibility study
- Create feasibility website with comment area

### December

- Internal review of feasibility maintenance and space study rough draft
- Final draft of feasibility maintenance and space study to the Board of Education for initial review and preparation for January meeting

### January

- Board committee meeting to review feasibility study and provide direction for more detailed work regarding action options (January 9, 2012, 6:00 PM)
- Community open house to present options being explored
- Newspaper guest column focused on options
- Morning coffee conversation advertised as time to discuss options with public
- Update website

### February

- Feasibility study results presented to the full board
- Community open house to present results
- Radio show focused on results (board member and Plunkett rep.)
- Update website

### March

- Board workshop to discuss feasibility results and next steps
- Board discusses next steps at regular monthly meeting
- Update website

### April

- Board acts on next steps regarding feasibility results
- Update website